
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Bell Gardens, Cerritos, Commerce, Gardena, 
Hawthorne, La Palma, Lawndale, Manhattan Beach, Norwalk, Pasadena, Redondo Beach, Santa Fe 
Springs, South Gate, and Whittier; and in the unincorporated communities of Altadena, City Terrace, 
Del Aire, East Los Angeles, East Pasadena, El Camino Village, Florence-Firestone, Ladera Heights, 
South Whittier, and Walnut Park.

SUBJECT

January 08, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR 
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITIES OF BELL GARDENS, CERRITOS, COMMERCE, GARDENA, HAWTHORNE, LA 
PALMA, LAWNDALE, MANHATTAN BEACH, NORWALK, 

PASADENA, REDONDO BEACH, SANTA FE SPRINGS, SOUTH GATE, 
AND WHITTIER; AND IN THE UNINCORPORATED COMMUNITIES OF 

ALTADENA, CITY TERRACE, DEL AIRE, EAST LOS ANGELES,
EAST PASADENA, EL CAMINO VILLAGE, FLORENCE-FIRESTONE, 

LADERA HEIGHTS, SOUTH WHITTIER, AND WALNUT PARK
(SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:
 
•  Project ID No. RDC0012976 – California Boulevard, et al., related to reconstruction and 
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resurfacing of roadway pavement, in the City of Pasadena and in the unincorporated communities of 
Altadena and East Pasadena, for variations in bid quantities and installation of new conduits and 
construction of a pedestal foundation, with an increase in the contract amount of $99,333.10, 
performed by Hardy & Harper, Inc.;

•  Project ID No. RDC0014950 – La Cienega Boulevard/Slauson Avenue Interchange Improvements, 
related to construction of reinforced concrete retaining walls, concrete barriers, steel piles, timber 
lagging, and asphalt concrete pavement on base material; and installation of traffic signals, in the 
unincorporated community of Ladera Heights, for additional unclassified excavation and reimburse 
contractor for revised access ramp, with an increase in the contract amount of $32,571.64, 
performed by Granite Construction Company;

•  Project ID No. RDC0015121 – Florence Avenue Streetscape Improvements, Phase 2, related to 
reconstruction of roadway pavement, curb and gutter, sidewalks, and curb ramps; construction of 
crosswalks and sidewalk with precast concrete pavers, landscaping parkway tree planting, and 
irrigation systems; installation of bus shelters, street furniture, and striping and pavement markings; 
and modification of traffic signals, in the unincorporated communities of Florence-Firestone and 
Walnut Park, for variations in bid quantities and additional work to intercept existing underground 
utility, with an increase in the contract amount of $26,599.23, performed by Pima Corporation, Inc.;

•  Project ID No. RDC0015463  – Beulah Circle Drainage Improvements, related to construction of 
two dry wells, in the unincorporated community of City Terrace, for stand by time and variations in 
bid quantities, with an increase in the contract amount of $9,665.91, performed by Garcia Juarez 
Construction, Inc.;

•  Project ID No. RDC0015501 – Del Aire and El Camino Village, et al., related to reconstruction and 
resurfacing of roadway pavement; and construction of sidewalk, curb and gutter, curb ramps, 
driveways, and detectable warning surfaces, in the unincorporated communities of Del Aire and El 
Camino Village, for cement-treated soil and reimburse contractor for replacement of drain pipe,  with 
an increase in the contract amount of $174,000, performed by SHAWNAN;

•  Project ID No. TSM0010062 – Marine Avenue, et al., related to modification and synchronization of 
traffic signals, in the Cities of Gardena, Hawthorne, Lawndale, Manhattan Beach, Redondo Beach, 
and in the unincorporated community of El Camino Village, for modifying traffic signal foundations 
and temporarily shield of high-voltage lines, with an increase in the amount of $15,651.28, performed 
by C.T.& F., Inc.;

•  Project ID No. TSM0010075 – Garfield Avenue from Olympic Boulevard to Eastern Avenue 
Project, related to modifications and synchronization of traffic signals, in the Cities of Bell Gardens, 
Commerce, and South Gate and in the unincorporated community of East Los Angeles, for variations 
in bid quantities, with an increase in the amount of $21,725.90, performed by Sully-Miller Contracting 
Company; and

•  Project ID No. TSM0010086 – Painter Avenue/Carmenita Road, related to modifications and 
synchronization of traffic signals, in the Cities of Cerritos, La Palma, Norwalk, Santa Fe Springs, and 
Whittier and in the unincorporated community of South Whittier, for variations in bid quantities, with 
an increase in the contract amount of $37,080.94, being performed by Sully-Miller Contracting 
Company.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Honorable Board of Supervisors
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The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by the Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for the Board's ratification is a 
change in work, with the Director ordered for Project ID No. RDC0015463.  Also, enclosed for the 
Board's approval are changes in work in excess of the Director's delegated limits, for Project ID Nos. 
RDC0012976, RDC0014950, RDC0015121, RDC0015501, TSM0010062, TSM0010075, and 
TSM0010086.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0012976, with an increase in the contract amount of $99,333.10, is included in 
the Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Proposition C 
Local Return Fund Budget.

Project ID Nos. RDC0014950 and RDC0015501, with an increase in the contract amounts of 
$32,571.64 and $174,000, are included in the Second Supervisorial District's Road Construction 
Program in the Fiscal Year 2012-13 Road Fund Budget.

Project ID Nos. RDC0015121 and RDC0015463, with an increase in the contract amounts of 
$26,599.23 and $9,665.91, respectively, are included in the First Supervisorial District's Road 
Construction Program in the Fiscal Year 2012-13 Fund Budget.

Project ID Nos. TSM0010075, TSM0010086, and TSM0010062, with an increase in the contract 
amounts of $21,725.90, $37,080.94, and $15,651.28, respectively, are included in the Fiscal Year 
2012-13 Proposition C Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by the 
Board to the apparent responsible contractors with the lowest responsive bids in accordance with the 
State Public Contract Code, the Board's directives, and as recommended by the Director or her 
designee.

ENVIRONMENTAL DOCUMENTATION
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The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma

The Honorable Board of Supervisors
1/8/2013
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CHANGES IN WORK (APPROVE)
January 8, 2013

PROJECT ID NO. RDC0012976 - California Boulevard, et al. (in the City of Pasadena
and in the unincorporated communities of Altadena and East Pasadena), Supervisorial
District 5, Contractor: Hardy &Harper, Inc.

Project Description:

Reconstruction and resurfacing of roadway pavement and the performance of other
appurtenant work.

Chanqes in Work:

(1) Variations in bid quantities $96,884.58
(2) Installing new conduits and constructing pedestal foundation 2,448.52

Total

Description of Chanaes:

$99:333.10

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The cost for Item 1 will be based on contract unit
prices.

(2) The plans call for the removal of an existing pull box and reuse of existing conduits
at the intersection of Madre Street and California Boulevard. The existing conduits
cannot be reused, and two new 3-inch conduits will be installed from a new pull box to
the existing controller cabinet. In addition, a new pedestal foundation will be
constructed for the controller cabinet. This work is not shown oln plans. The cost for
Item 2 will be based on time and materials as provided in Subsection 3-3 of the contract
specifications.

No additional working days will be required because of these changes.
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Financial Information:

There will be no impact to the County General Fund.

Funding for these changes in work is included in the Fifth Supervisorial District's Road
Construction Program in the Fiscal Year 2012-13 Proposition C Local Return Fund
Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously

approved by the Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

AMF:ma

$1,734,000.00

92,740.30
99,333.10

$1.926,073.40

11%



CHANGES IN WORK (APPROVE)
January 8, 2013

PROJECT ID NO. RDC0014950 - La Cienega Boulevard/Slauson Avenue Interchange
Improvements (in the unincorporated community of Ladera Heights), Supervisorial
District 2, Contractor: Granite Construction Company.

Project Description:

Construction of reinforced concrete retaining walls, concrete barriers, steel piles, timber
_Lagging., and asphalt. concrete pavement. on base material;. installation of traffic signals;
and the performance of other appurtenant work.

Changes in Work:

(1) Additional unclassified excavation $16,469.38
(2) Reimburse the contractor for revised access ramp 16,102.26

Total $32,571.64

Description of Changes:

(1) The actual quantity of unclassified excavation needed to construct the project
according to the plans exceeded the original bid item quantity. It is necessary to
compensate the contractor for the work.

(2) It is necessary to compensate the contractor for constructing a modified access
ramp to compensate for the slope difference between the ramp and the existing road.
The work includes additional unclassified excavation, sloped concrete, asphalt paving,
parkway drain construction, and other appurtenant work.

A portion of the cost for Item 1 will be based on contract unit prices, while the remaining
portion of Item 1 exceeding 125 percent of the original bid quantity was negotiated as
provided in Subsection 3-2 of contract specifications. The cost for Item 2 will be based
on time and materials as provided in Subsection 3-3 of the contract specifications.

Twenty-one additional working days will be required because of these changes.
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FINANCIAL INFORMATION:

A portion of the project cost will be financed with $1,270,000 of grant funds obtained
from the Los Angeles County Metropolitan Transportation Authority under the 2007 Ca11
for Projects and $362,584 in Traffic Impact Mitigation Fees to be collected from
developers in the region. The remaining cost of the project will be financed with State
Proposition 1 B Transportation Bond funds under the Local Streets and Road
Improvement, Congestion Relief, and Traffic Safety Account of 2006. This project is
included in the Second Supervisorial District's Road Construction Program in the Fiscal
Year 2012-13 Road Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved
by the Board

Changes in work previously approved
under delegated authority

Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

AL'~CA'iif~

$1,641,666.50

97,150.00

(105,319.34)
32, 571.64

$1.666,068.80

1.5%



CHANGES IN WORK (APPROVE)
January 8, 2013

PROJECT ID NO. RDC0015121 — Florence Avenue Streetscage Improvements,
Phase 2 (in the unincorporated communities of Florence-Firestone and Walnut Park),
Supervisorial District 1, Contractor: Pima Corporation, Inc.

Project Description:

Reconstruction of roadway pavement, curb and gutter, sidewalks, and curb ramps;
construction of crosswalks and sidewalk with precast concrete pav~r~, landscap►ng
parkway tree planting, and irrigation systems; installation of bus shelters, street
furniture, and striping and pavement markings; modification of traffic signals; and the
perFormance of other appurtenant work.

Chanaes in Work:

(1) Variations in bid quantities $21,099.23
(2) Additional work to intercept existing underground utility 5,500.00

Total

Description of Changes:

$26.599.23

(1) The original contract amount is based upon estimated quantities of various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) It is necessary to reimburse the contractor to intercept an existing underground
utility line owned by Southern California Edison that provides electrical power to existing
pedestrian lights.

The cost for Item 1 will be based on contract unit prices. The cost for Item 2 will be
based on time and materials as provided in Subsection 3-3 of the contract
specifications.

No additional working days will be required because of these changes.
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Financial Information:

This project is being administered under the Federal Transportation Enhancement
Program. Under this program, Federal grant funds awarded to local agencies are used
to finance a portion of the construction cost of qualifying projects. Funding for these
changes in work is included in the First Supervisorial District's Road Construction
Program in the Fiscal Year 2012-13 Road Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved
by the Board

Changes in work previously approved
under delegated authority

Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

JRP:ma

$2,775,673.00

186, 564.50

9,000.00
26,599.23

$2 997,836.73

8.0%



CHANGE IN WORK (RATIFY)
January 8, 2013

PROJECT ID NO. RDC0015463 - Beulah Circle Draina~provements (in the
unincorporated community of City Terrace), Supervisorial District 1, Contractor: Garcia
Juarez Construction, Inc.

Project Description:

Construction of two dry wells and the performance of other appurtenant work.

Chanae in Work:

Stand-by time and variations in bid quantities

Description of Change:

$9,665.91

It is necessary to compensate the contractor for delays caused by various utility
conflicts. Also, the original contract amount is based upon estimated quantities of
various bid items. The contractor is paid based upon actual quantities performed. In
order to complete the work per contract plans it was necessary to provide sufficient
quantities. The cost for this change will be based on time and materials as provided in
Subsection 3-3 of the contract specifications and based on contract unit prices.

Five additional working days will be required because of this change.

Financial Information:

Funding for this change in work request is included in the First Supervisorial District's
Road Construction Program in the Fiscal Year 2012-13 Road Fund Budget. The Road
Fund Budget will be reimbursed with First Supervisorial District General Funds in the
Fiscal Year 2012-13 Public Works General Fund Budget.



Revised Contract Amount:

Original contract amount
Change in work to be ratified

Revised contract amount

Percent total change to original contract amount

KA:ma

$142,960.00
9,665.91

$152,625.91

6.8%



CHANGES IN WORK (APPROVE)
January 8, 2013

PROJECT ID NO. RDC0015501 -Del Aire and EI Camino Village, et al. (in the
unincorporated communities of Del Aire and EI Camino Village), Supervisorial District 2,
Contractor: SHAWNAN.

Project Description:

Reconstruction and resurfacing of roadway pavement; construction of sidewalk, curb
and gutter, curb ramps, driveways, and detectable warning surfaces; and the
performance of other appurtenant work.

Changes in Work:

(1) Cement treated soil
(2) Replace drain

Total

Description of Changes:

$170, 000.00
4,000.00

$174.000.00

(1) Due to existing conditions being different than what is shown on the plans, it is
necessary to modify the reconstruction operations to include cement treating the
subgrade soil before paving the streets.

(2) During excavation for a curb ramp at 145th Street and Chadron Avenue, an
existing drain pipe was found to be deteriorated and nonfunctional. It will be necessary
to reimburse the contractor to replace this pipe.

The cost for this work is based on time and materials as provided in Subsection 3-3 of
the contract specifications.

No additional working days will be required because of these changes.

Financial Information:

The project cost will be financed with State Proposition 1 B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. This project is included in the Second Supervisorial District's Road
Construction Program in the Fiscal Year 2012-13 Road Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

RE:ma

$4,532,814.06
174,000.00

$4.706,814.06

3.8%



CHANGES IN WORK (APPROVE)
January 8, 2013

PROJECT ID NO. TSM0010062 - Marine Avenue, et. al. (in the Cities of Gardena,
Hawthorne, Lawndale, Manhattan Beach, and Redondo Beach and in the
unincorporated community of EI Camino Village), Supervisorial Districts 2 and 4,
Contractor: C. T. & F., Inc.

Project Description:

Modification and synchronization of traffic signals and the performance of other
appurtenant work.

Changes in Work:

(1) Modify traffic signal foundations $ 9,551.28
(2) Temporary shield of cover high-voltage lines 6,100.00

Total $15,651.28

Description of Changes:

(1) It is necessary to reimburse the contractor to install modified traffic signal
foundations on Marine Avenue at Redondo Avenue and at Simon Ramo Drive in order
to avoid interfering utilities.

(2) It is necessary to reimburse the contractor to hire a Southern California Edison
approved contractor to temporarily shield of high-voltage power lines and assist in
removing a traffic signal pole at the southeast corner of Marine Avenue and Simon
Ramo Drive.

A portion of the cost of Item 1 will be based on contract unit prices. The balance of the
cost for Item 1 and the cost for Item 2 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

Three additional working days will be required because of these changes.



Financial Information:

The project is financed with Los Angeles County Metropolitan Transportation Authority
2001 Call for Projects, Proposition C Discretionary Grant Funds for the South Bay
Traffic Signal Forum, and Proposition C Local Return match funds. On an annual basis,
the Board has established a $2.5 million top-of-pot (TOP) allocation from the
Proposition C Local Return Fund Budget for the County's Traffic Congestion
Management Program. The Proposition C Local Return match funds will be funded
from this TOP allocation. This project will be done at no cost to the cities involved.
Funding for these changes in work is included in the Fiscal Year 2012-13 Proposition C
Local Return Fund Budget.

Revised Contract Amount:

RE:ma

Original contract amount
Change in work previously approved

under delegated authority
Change in work previously approved

by the Board
Change in work to be approved

Revised contract amount

Percent total change to original contract amount

.:

$521,525.98

9,755.26

31,800.00
15,651.28

$578,732.52

11%



CHANGE IN WORK (APPROVE)
January 8, 2013

PROJECT ID NO. TSM0010075 — Garfield Avenue from Olympic Boulevard to
Eastern Avenue (in the Cities of Bell Gardens, Commerce, South Gate, and in the
unincorporated community of East Los Angeles), Supervisorial District 1, Contractor:
Sully-Miller Contracting Company.

Project Description:

Modification and synchronization of traffic signals and the performance of other
appurtenant work.

Change in Work:

Variations in bid quantities

Description of Change:

$21,725.90

The original contract amount is based upon estimated quantities of various bid items.
The contractor is paid upon actual quantities used. The increase in the contract prices
reflects the net adjustment due to variations between estimated bid quantities and
actual quantities.

The costs for this change in work will be based on the contract unit prices.

Two additional working days will be required because of these changes.

Financial Information:

This project cost is financed with the Los Angeles County Metropolitan Transportation
Authority 2001 Call for Projects, Proposition C Discretionary Grant Funds for the
Gateway Cities Forum, and Proposition C Local Return match funds. On an annual
basis the Board has established a $2.5 million top-of-pot (TOP) allocation from the
Proposition C Local Return Fund Budget for the County's Traffic Congestion
Management Program. The Proposition C Local Return match funds will be funded from
this TOP allocation. This project will be done at no cost to the cities involved. Funding
for this change in work is included in the Fiscal Year 2012-13 Proposition C Local
Return Fund Budget.
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Revised Contract Amount:

Original contract amount $619,975.00
Change in work previously approve

under delegated authority 774.00
Changes in work previously approve

by the Board 60,593.40
Change in work to be approve 21,725.90

Revised contract amount $703,068.30

Percent total change to original contract amount 13%

HHH:ma
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CHANGE IN WORK (APPROVE)
January 8, 2013

PROJECT ID NO. TSM0010086 - Painter Avenue/Carmenita Road (in the Cities of
Cerritos, La Palma, Norwalk, Santa Fe Springs, and Whittier and in the unincorporated
community of South Whittier), Supervisorial Districts 1 and 4, Contractor: Sully-Miller
Contracting Company.

Project Description:

Modification and synchronization of traffic signals and the performance of other
appurtenant work.

Change in Work:

Variations in bid quantities

Description of Change:

$37,080.94

The original contract amount is based upon estimated quantities of various bid items.
The contractor is paid based upon actual quantities used. The increase in contract
price reflects the net adjustment due to variations between estimated bid quantities and
actual quantities. The cost for this work will be based on contract unit prices.

No additional working days will be required because of this change.

Financial Information:

This project, including this change in work is financed with the Los Angeles County
Metropolitan Transportation Authority 2001 Call for Projects, Proposition C Discretionary
Grant funds for the Gateway Cities Forum, and Proposition C Local Return match funds.
On an annual basis, the Board has established a $2.5 million top-of-pot (TOP) allocation
from the Proposition C Local Return Fund Budget for the County's Traffic Congestion
Management Program. The local share of the project cost will be funded from this TOP
allocation. This project will be done at no cost to the cities involved. Funding for this
change in work is included in the Fiscal Year 2012-13 Proposition C Local Return Fund
Budget.
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Revised Contract Amount:

Original contract amount
Changes in work previously
approved by the Board

Change in work to be approved

Revised contract amount

Percent total change to original contract amount

AMF:ma

$ 885,557.00

171,398.21
37,080.94

$1.094,036.15

24%




